STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS

Project Name

Project Number

Environmental

Technical

Transmittal/Ap

Status/Notes

Document Study Required| proval Dates
RPSTPL-
Skyline Road 5907(014) " L ;
Extension EA02-1A0100L EA/EIR Viable mitigation for wetlands needed before final EA can proceed.
PPNO 2121
PDT's & Status 4-23-03 PDT in Susanville, see project binders for Ext. East & Mitigation Site for detailed info. CT D-2 had 2 action items, req
Meetings sent to Hkhani for info on 4-2-03.
PES Complete  |Signed 5/14/99
APE Complete  |Signed by FHWA 6/4/99
Section 106 Complete SHPO concurred that there is no effect for section 106, letter from FHWA 1/19/00
Floodplain Complete  |Signed by FHWA 3/3/00
Varies with alternative sites. 6/7/01 County says DFG says need 15 acres total mitigation for Skyline projects at cost of $15,584
per acre. Need mitigation plan approval from ACOE, DFG, and RWQCB for permits. Report shows 0.63 acres of wetlands take.
Need 1.10 8/20/01 per E Hughes, current Honey Lake mitigation for Hwy 139 to Johnstonville Road. 12/17 A total of 5.25 acres of wetlands
replacement will be needed to mitigate for East and Extension. Currently the County has only 3.44 acres reserved at Honey Lake Mit. Bank.
acres for Skyline Advised R Young and L Millar that need documentation showing addl wetlands reserved. R Young advised that when discussed
Ext. Wetlands w/DFG was told listing of Carson wandering skipper requires DFG to consult w/USFWS before reservation can be made. 1/8/02
gave draft EA to S Stacey to take to meeting with USFWS next week. USFWS requested docs for informal consultation with
County.
3/4/03 CM and SP met with Ron Young at proposed wetlands mitigation site near Doyle. ACOE from Reno came to see site and
discuss proposal. OK with them, they'll transmit their findings to Sacto. Sac will issue documentation that proposed mitigation is
viable.
Biology Reviewed and approved by CT for draft EA. USFWS came out and cleared for Carson Wandering Skipper 01/03.

Lassen County

6/2/2003



Other studies

Noise, air quality, visual resources, socio-economic, traffic, and haz materials all included in draft EA.

Draft EA

FHWA considered EA adequate and approved for public availability 9/8/00.

NEED
5 Copies of Final
EA 3
Copies of EIR
Certified by
Board of
Supervisors

Public notice

Draft EIR/EA notice published 10/31 - 11/28/00.

Need changes to final EA: viable mitigation measures, replacement ratio, and documentation of consultation and buy-off from
other agencies. Sanitary district mitigation no longer viable. 8/24 Cover signature sheet, FONSI, and final EA's to J Oldham for

Final EA t
h;::a” c:::'j:nt signature. 9/7/02 JO returned. Needs substantial and minor edits. See letter to R Young and L Millar dated 9/10/01. 12/5 final EA
. . to JO for review; requested response by 12/12 or sooner. See 12/20 note under Skyline East. Mitigation was proposed that
info. Include Final EA . X . X X e e R
letter from wasn't viable. We're assuming that Ulch Ranch will be viable mitigation. Wetlands mitigation must be constructed prior to, or
eA:ZOEo concurrently with the projects as approved by the ACOE. Changes requested and not incorporated to Draft Final EA (see project
. binder for email to Ron Young dated 4/10/03. After PDT in Susanville, updates to EA were rec'd 4-29-03, minor updates
requested.
ACOE Inrernal review of Skyline Projects and Mitigation site with Caltrans JP, CM, RM & SP 4-9-03, e-mail to Ron Young regarding

Approval Ltr

26-Mar-03

needed changes for Skyline East, Skyline Extension & Ulch Mitigation site. See project binder for ACOE letter & e-mail to Ron
Young dated 4/10/03 cc to LMillar Las Co.

Lassen County
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STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS

Project Name Project Environmental Technlca_l Study| Transmittal/Ap Status/Notes
Number Document Required proval Dates
RPSTPL- - . . . .
5907(013) Re-evaluation of Original FONSI signed 1991. Project delayed, re-evaluation completed and FONSI signed by
Skyline Road East FHWA 1997. Project again delayed, FONSI needs to be re-evaluated and signed by FHWA after|
EA02-1A0000L FONSI -
PPNO 2121 wetlands mitigation approved by ACOE.

4.16 acres for

wetlands mitigation
needed for Skyline

East

Re-evaluation

Original EA signed by FHWA 7/91. Re-evaluation 8/97. Need re-evaluation (3 year time limit).
Recd reevaluation document 9/4/01. 9/5 to J Oldham for review and approval to forward to
FHWA. See below for JO's comments.

9/7 J Oldham reviewed re-evaluation. Needs public notice and info on actual survey of project

area for biological resources. Edits needed to add info on FONSI. Faxed info to E Hughes and R
Young 9/10/01. After approval by D2, will send to FHWA. 12/5 final reevaluation ok. Transmitted
to J Oldham w/request for response by 12/12 or sooner. See 12/17 and 1/8 comments for Skyling
Extension. 5-6-03 Reevaluation submitted and responce provided to Larry Millar.

PDT's & Status

4-23-03 PDT in Susanville, see project binders for Ext. East & Mitigation Site for detailed info. CT

Meetings D-2 had 2 action items, req sent to Hkhani for info on 4-2-03.
Evaluated 1991. County is working with DFG to acquire mitigation at Honey Lake Wetlands

Wetlands Mitigation Bank. Nationwide permit valid until 2/11/02. Final EA shows 0.15 acres take (Honey
Lake mitigation of 2.52 acres (County letter 6/11/01) per EH, for Hwy 139 to Johnstonville Rd.
12/17 see remarks under wetlands for Skyline Extension.

Bike path PES signed 2/00. Studies completed during Skyline East environmental process. Must comply

with mitigation measures for Skyline East. PCE signed 2/23/00.

ACOE Approval
Ltr

26-Mar-03

Inrernal review of Skyline Projects and Mitigation site with Caltrans JP, CM, RM & SP 4-9-03, e-
mail to Ron Young regarding needed changes for Skyline East, Skyline Extension & Ulch
Mitigation site. See project binder for ACOE letter & e-mail to Ron Young dated 4/10/03, cc to
LMillar Las Co.

Lassen County

6/2/2003



STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS

Project Name

Project Number

Environmental

Technical Study|

Transmittal/Ap

Status/Notes

Document Required proval Dates
RPSTPL-5907(015),
Skyline South EA02-1A0200L, EA/EIR
PPNO 2121

PES Complete Signed by FHWA, 4/00
APE Complete For archaeology and architecture. Signed by FHWA 3/21/00.

Section 106 HPSR needed, plus contacts with NA, db, etc.
NES 2/1/2000. Need Caltrans record of review. Should now include Carson Wondering

Skipper.
. Wetlands take may
Project Stat.us & elevate project to an Routes C & D favored by county show about 10 acres take of jurisdictional wetlands.
Construction Wetlands e
2 EIS, 10 acres - Needs to be verified.
year: significant take

Noise 1/1/2000, reviewed 4/10/00 by D3, 2 revisions needed.
Traffic 2/1/2000, study complete per RH 3/24/00.

Floodplain Needed

Haz Mat Local evaluation needed

Visual Study needed.

Socio-econ PES says will coordinate with local planning departments.

Lassen County 4

6/2/2003



STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS

. . Environmental Technical Transmittal/Ap
Project Name Project Number Document Study Required| proval Dates Status/Notes
Scott Ulch owner of Ulch Ranch - Ulch Ranch Mitigation is expectedd to rusult in 26.14
acres of restored/enhanced/preserved wetlands. It appears that the mitigation proposal
Ulch Ranch FHWA #Ht#HtHE Programmatic CE and the Ulch ranch may be acceptable to mitigate impacts to waters of the United States
Mitigation Site EA 02- 2?2?77 as a result of the Skyline project. The County wants to obtain a Perpetual Conservation
Easement Grant for mitigation and preservation areas for this project. Ron Young Cell 604-
5685
Richard Gebhart from the ACOE Reno office present. Biologist from Sacramento.
Discussed subsurface flows & ephemeral surface flows. For restoration credits need to
Field Review 3/4/2003 establish what past condition was. (create 1.5:1) (restore 1:1) (enhance 3:1) ratio.
Drainage to Long Cr then to Honey Lake, there it becomes regulatory - ACOE regulations
and doesn't have to depend on easement. CWA regulates.
PDT's & Status 4-23-03 PDT in Susanville, see project binders for Ext. East & Mitigation Site for detailed
Meetings info. CT D-2 had 2 action items, req sent to Hkhani for info on 4-2-03.
PES Needed Project Description
APE Needed Archectural APE, need vicinity map, location map and detailed (USGS quad map)
Biology Needed e-mail or memo from State Dept. of Fish & Game biologist.
Project description should include: Contruct ____ LF of Wetlands Needed acres now at Ulch Ranch, a total of 26.14 after the mitigation project. Wetlands
Berms & dredge LF of drainage across to restore & have been deliniated but not verified by ACOE, still need verification.
create a total of 26.14 acres of wetlands. Include: Roads,
Berms, Ponds, Contsructed Floodplain 2
Section 106 Needed Need re.cords search from Chico State, Native american & Historical society Request for
information.
Inrernal review of Skyline Projects and Mitigation site with Caltrans JP, CM, RM & SP 4-9-
ACOE 26-Mar-03 03, Letter to Ron Young regarding needed changes for Skyline East, Skyline Extension &

Approval Ltr

Ulch Mitigation site. See project binder for ACOE letter & e-mail to Ron Young dated
4/10/03.







STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS

Environmental

Technical Study]

Transmittal/Ap

Project Name Project Number Document Required proval Dates Status/Notes
Punkin Center STPLZ-5907(010) Seismic retrofit project. Project entails the addition of bolted connector plates to transfer
Road at Muddy CE witech studies lateral deck loads to the bents and addition of five soldier piles upstream of existing bents.
EA02-453914L . .
Slough DE checking if need construction of new abutment walls.
Bridge 07C0088 PES 2/1/1999 Signed by County and Caltrns 2/1/99
APE 2/8/1999 Signed by DLAE and CT Env staff per seismic PA.
Muddy Slough is a tributary of the Pit River. Study submitted 11/01. To M Lisitza for review.
Biolo Needed 11/20/01 NES needs revision. Better project description, needs wetlands delineation. Need
oy to contact DFG about cranes, and address bats and swallows. Need USFWS species list.
5/20/01 sent ML's comments to Dave Ernaga.
Wetlands Needed Delination needed. 3/19/03 per D Ern_aga, discussing permits needed with ACOE and
CDFG. Not sure when can construct; perhaps 2 years.
Farmlands Complete NRCS completed 3/19/99
Need to
Floodplain complete Study submitted 1/00. Reviewed by CT 2/25/00. Summary form not completed or signed.
process
Bridge built in 1955. 3/12/03 NASR sent. 3/19/03 to TJ for review and advice on next steps
for 106. TJ says seismic retrofit PA for 106 still in effect. Needs better project description
. . and date when expect to construct. Need to construct before bridge 50 years old or will
Section 106 | Caltrans review

have to evaluate. e-mail to DErnanga requesting additional info from CMiller 3-19-03, again
fromSPorter4/9/03 and spoke w/DE by phone. wrong e-mail address, resent request to DE
4/9/03, also faxed TJaffke's request for additonal info 4-18-03.sp

Lassen County
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STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS

Environmental

Technical Study|

Transmittal/Ap

Project Name Project Number Document Required proval Dates Status/Notes
Cappezzoli Lane at STPLZ-5907(010) . Seismic retrofit project. Construction consists of pouring concrete footings at the abutment and bend in th
Whitehead Slough EA02-453914L CE witech studies channel and installing diagonal steel bracin
9 Bridge 07C0070 g diag 9
PES Complete  [Signed by County and Caltrans 2/1/99
APE Complete  [Signed by DLAE 2/8/99 and CT Env staff per seismic PA.
Biology Complete  [Prepared by Pacific NW Biological 12/99. Reviewed and approved by S Stacey 11/00.
Wetlands Complete  [In biology report.
Floodplain Revisions Edits needed.
needed
Farmland Complete  [USDA rating sheet reced 4/1/99 - no famlands impacted.
Section 106 Revisions  |ASR submitted 11/00, reviewed by B Hamusek. 6/11/02 XP1 report submitted, to R Adamson for review.
needed 8/5 needs change in format and some addl info - comments to D Ernaga.

Lassen County
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Project Name Project Number Environmental Technlca_l Study|Transmittal/Ap) Status/Notes
Document Required proval Dates
02-LAS-0-CR . Needs revision for project description, sec 106, HPSR. 5/30/02 revised PES recd.
BRLO-5007 (032) CC W/studies PES Draft 51713120103 DE in D2, will send revised PES and APE next week.
EA02-455434L .
Bridge 07C0002 APE Draft 5/17  Need show ROW take, architec APE.
Section 106 Bridge built 1938.
Biology
Wetlands 3/19/03 per D Ernaga,

Lassen County 9 6/2/2003



Project Name | Project Number Environmental Technlca.l Study | Transmittal/Appr Status/Notes
Document Required oval Dates
02-LAS-0-CR Needs revision for project description, sec 106, HPSR. 5/30/02
CE wi/studies PES Draft 5/17 revised PES recd. 3/20/03 DE in D2, will send revised PES
BRLO-5907 (031)
and APE next week.

EA02-455424L .

Bridge 07C0001 APE Draft 5/17 Need show ROW take, architec APE.
Section 106 Bridge built 1938.
Biology

Lassen County 10
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Project Name

Project Number

Environmental
Document

Technical
Study Required

Transmittal/Ap
proval Dates

Status/Notes

02-LAS-0-CR

Needs revision for project description, sec 106, HPSR. 5/30/02 revised PES

BRLO-5907 (017) CE wistudies PES Draft 517 ocd. 3/20/03 DE in D2, will send revised PES and APE next week.
EA02-918129L .
Bridge 07C0087 APE Draft 5/17  |Need show ROW take, architec APE.
Section 106 No date for bridge in bridge inventory. 1/10/03 Dave E called with question
about NA monitors, whether req to allow on private property. WW says no.
Biology
Lassen County 11
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